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Prasar Bharati

Broadcasting Corporation of India

Directorate General: Doordarshan

Host Broadcast Commonwealth Games Cell
Customization Queries/Responses
	S. No
	Queries
	HB Responses

	1.
	   Kindly refer the Appendix-III of the tender document. Activity serial number 3, “Mobilization of entire technical facilities / Infrastructure for the assignment by the Entity “ can be performed only after getting the approval from the HB for the Basic plan of provision of Broadcast facilities at venues” . We request HB to provide the sites in ready condition with basic amenities like water and electricity and the relevant details along with the work order in order to prepare the Basic Plan and get the approval from HB.
	The responsibility of arranging the basic amenities like water and electricity for customization work lies with the entity. However HB may take up the matter to provide water and electricity in consultation with OC/ venue owners may be on chargeable basis.
Relevant details of the site are to be studied during the venues survey by the entity. However available relevant details of the sites would be provided by the HB to the entity.



	2.
	   All the activities like Basic plan approval, Joint meeting with OC, HB, will be completed within a month after the LOI/ Work order is issued. Installation at all the 18 sites shall begin thereafter. With our experience we feel the completion of total work at all the sites will take minimum 120 days and the completion date would be July 31th instead of May 31st as mentioned in the Appendix-III. (If the work orders issuance is on 01-3-2010). We request HB to extend the date of completion of work at all the sites by additional one month i.e. from May 31st 2010 to July 31st 2010.
	In the schedule of activity Appendix-III, date of completion of activities  could not be extended from 31st May 2010  (As applicable for the activities  at Sr. no 8 to 20 in the Appendix-III)

	3.
	   Looking to the volume of the project, multiple locations, and the time duration to complete multiple activities , we request HB to provide 20 % payment after appointment of Key Leaders, Resident Project Manager and other nodal officers from the entity for the project Mobilization of entire technical facilities/ Infrastructure for the assignment by the entity as per the Schedule of Payments at Appendix-IV and reduce the next level payment of 40% to 30 % after the customization of Broadcast compounds at all the venues along with power supply distribution.
	Payment scheduled remains the same as mentioned in the tender document at Appendix -IV

	4.
	   We request HB to confirm if arrangements for issuing passes / Identification cards to the personnel working from entity’s firm to enter in to the venue will be provided.
	HB will provide assistance to take up the matter with OC and the venue owners.

	5.
	   We request HB to provide amenities like water and electricity at all the 18 venues on the day of handing over( along with the work order )
	Please refer to  reply at Sr. no 1


